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 July 7, 2006 
 
 
Marlene H. Dortch, Secretary 
Federal Communications Commission 
445 12th St., SW 
Washington, DC 20554 
 
 Re: MB Docket No. 03-15 
  Request for Waiver of Replication/Maximization 
   Interference Protection Deadline 
  Pollack/Belz Communication Company, Inc. 
  Television Station KLAX-DT, Alexandria, Louisiana (Facility ID# 
52907) 
 
Dear Ms. Dortch:  
 

Pollack/Belz Communication Company, Inc. (“PBCC”), by its counsel, 
hereby requests a waiver of the so-called “use it or lose it” deadline, currently 
July 7, 2006 (the “Deadline”), to complete construction of replicated or maxi-
mized DTV facilities for television station KLAX-DT at Alexandria, Louisiana.  
In a Public Notice, DA 06-1255, released June 14, 2006 (the “June 14 Notice”), 
the Commission specified procedures for the submission of requests for waiver of 
the Deadline.  The June 14 Notice requires that a licensee seeking a waiver 
should “demonstrate severe financial constraints or circumstances beyond its 
control.”  It indicates that waivers “may be granted on a six-month basis if good 
cause is shown.”  Id. at 5.   

 
In WAIT Radio v. FCC, 418 F.2d 1153 (D.C. Cir. 1969), the Court articu-

lated the familiar standard for a waiver request.  The Court explained that 
waiver, in appropriate cases, allows the agency to take into account certain fac-
tors that will produce a “more effective implementation of overall policy on an 
individualized basis.”  Id. at 11(emphasis added).  Waiver is warranted when de-
viating from the general rule “will better serve the public interest.”  However, in 
order for the Commission to act on a clear sense of the public interest, it is criti-
cal that the regulatory context of the matter be made explicit. 



Marlene H. Dortch 
July 7, 2006 
Page 2 
 

 

 
I. THE REGULATORY BACKGROUND OF THE DTV TRANSITION IN-

FORMS THE MEANING OF THE ‘PUBLIC INTEREST’ FOR PURPOSES 
OF EVALUATING THIS WAIVER REQUEST. 

 
The FCC’s overriding goal throughout the DTV proceedings has been “to 

promote broadcasters’ ability to build digital businesses so that their valuable 
free programming service will continue.”  Advanced Television Systems and 
Their Impact Upon Existing Television Broadcast Service (Fifth Report and Or-
der), 12 FCC Rcd 12809 (1997) at ¶ 60 (“Fifth Report & Order”).  Because of the 
severe “logistical and resource issues” that broadcasters confront – including 
“the construction and modification of television towers” and “the cost of conver-
sion of station facilities,” the Commission resolved to give operators “maximum 
flexibility in developing viable business plans during the transition period.”  Ser-
vice Rules for the 746-764 and 776-794 MHz Bands (First Report and Order), 15 
FCC Rcd 476 (2000), at ¶ 143 (citing Fifth Report & Order, supra).  
 
 The FCC has been forthright in acknowledging instances in which its DTV 
decisions have had effects that ran contrary to the goal of facilitating broadcast-
ers’ build-out efforts, and therefore required correction.  For example, the Com-
mission has candidly observed that “some of the requirements we adopted . . . 
may be having the unintended consequence of hindering, rather than furthering, 
the DTV transition, . . . may be imposing substantial burdens on broadcasters 
without substantial countervailing public benefits, and may in fact be contribut-
ing to difficulties faced by a substantial number of stations in meeting their DTV 
construction deadlines.”  Review of the Commission’s Rules and Policies Affect-
ing the Conversion To Digital Television (Memorandum Opinion and Order On 
Reconsideration), 16 FCC Rcd 20594 (2001), at ¶ 6 (hereafter, “2001 Reconsid-
eration Order”).  This circumspect approach is well suited to the uncharted regu-
latory territory represented by the still-novel world of digital television. 
 

Accordingly, a linchpin of the FCC’s DTV philosophy has been to allow a 
station to extend its DTV build-out deadline when this is required by circum-
stances that the broadcaster could not have foreseen or that have been beyond 
the station’s control.  Fifth Report and Order, 12 FCC Rcd at 12841.  Recognizing 
the need for flexibility, the Commission would “take into account problems en-
countered that are unique to DTV conversion” – for instance, the added financial 
burden that broadcasters will necessarily assume.  2001 Reconsideration Order 
at¶ 45.  
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 The FCC’s expertise likewise includes the numerous technical matters 
that have figured in the development of its DTV policies.  For example, the view 
that “[o]ne of the most significant issues in converting to digital broadcasting is 
the construction of new towers or the upgrade of existing towers,” Fifth Report & 
Order, supra, at ¶ 92, obviously derives from the Commission’s  technical knowl-
edge of broadcast engineering, market-specific characteristics, and industry ex-
perience.   
 
 For these reasons, the FCC has been careful to ensure that the ramifica-
tions of its actions do not compromise the marketplace dynamics the agency is 
counting on to energize the efficient deployment of DTV.  Reallocation and Ser-
vice Rules for the 698-746 MHz Spectrum Band (Television Channels 52-59) 
(Report and Order), 17 FCC Rcd 1022 (2002), n. 523 and authorities cited 
therein.   

 
The foregoing review of the FCC’s DTV policies demonstrates (1) that the 

FCC has significant expertise with respect to both the economic and technical 
aspects of DTV implementation, on the basis of which reliable, common sense 
conclusions can be drawn from basic facts in individual cases; and (2) that the 
public interest implications of the Commission’s policies can vary greatly de-
pending on individual broadcasters’ circumstances.  These premises are essential 
for the achievement fair and sensible judgments with respect to requests for 
waiver of the current deadline.      

 
II. THE PUBLIC INTEREST WARRANTS WAIVER OF THE JULY 7 
DEADLINE  

WITH RESPECT TO PBCC. 
 
 PBCC has indicated its preference to utilize its analog channel (Channel 
31) for digital operations upon the completion of the digital transition.  The FCC 
recently reiterated its previous determination that licensees in such circum-
stances would satisfy the “use it or lose it” deadline by constructing facilities ca-
pable of serving “at least 80 percent of the number of viewers served by the 1997 
facility on which their replication coverage was based.”  June 14 Notice at 1-2, 
citing paragraph 78 of the Second DTV Periodic Review Report and Order.   The 
June 14 Notice further illuminated the procedures for such licensees to notify 
the FCC that they have satisfied this 80 percent build-out threshold.  Id. at 3.  
The licensee must apply for a permit to operate at the interim power level (one 
that falls somewhat short of a complete build out of its authorized facilities) and, 
once that permit has been granted, then file an application for a license to cover 
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the modified permit.  Id.  A waiver request is necessary in order to maintain in-
terference protection while the licensee awaits action on its application to modify 
the permit.  Id.  Moreover, the deadline is tolled while the FCC processes the 
waiver request.  Id. at 4. 
 
 PBCC has filed an application to modify its permit to satisfy the 80 per-
cent build out threshold, and that application is pending.  See File No. BPCDT- 
20060627ABD.  Construction of the DTV facility contemplated in that applica-
tion is nearly complete, but it has been delayed by bottlenecks in the delivery of 
critical equipment.  No doubt this is mainly due to the difficulty that suppliers 
are having in helping broadcasters meet the FCC’s deadline.  However, another 
factor is the ongoing labor shortages in the wake of last year’s hurricanes that 
devastated the Gulf Coast region where PBCC operates.  Neither of these factors 
is within the licensee’s control.  Qualified technicians, including reliable tower 
crews, have been in very short supply as their services have been in great de-
mand for rebuilding efforts throughout the hurricane-ravaged region. 
 
 In addition, it should be noted that the analog site of KLAX-TV operates 
on UHF Channel 31, at a significant handicap against the entrenched VHF op-
eration of station KALB-TV.  The problems that KLAX-TV has had to struggle 
against were exacerbated when the FCC authorized a new VHF station nearby 
on Channel 11 that affiliated with the same national network as KLAX-TV.  The 
station went on the air, with substantial signal contour overlap with KLAX-TV 
in 2001, just as PBCC needed to begin the DTV transition process.  Further 
damage to the revenue stream of KLAX-TV was imposed by the 2001-2002 reces-
sion and the events of September 11, 2001.  As such, PBCC has not enjoyed the 
same level of resources as the dominant local station to pursue the conversion to 
digital.  Allowing PBCC to proceed at a pace commensurate with the general de-
velopment of digital television will avoid the undue stress associated with an 
overly burdensome conversion mandate. 
 

PBCC is nonetheless nearly ready to begin operations at the interim power 
level.  The licensee expects that by the time its modified permit and this waiver 
request are granted, PBCC will be able to begin operations meeting the 80 per-
cent service threshold.  It will file its application for a license to cover the modi-
fied permit promptly upon completion of construction.  Thus, granting the in-
stant request would therefore fulfill the Commission’s intent in promoting sus-
tainable progress toward the completion of the DTV transition, while serving the 
public interest in expediting the deployment of digital signals to a larger share of 
the population in the Alexandria DMA. 
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III. CONCLUSION  
 
 The public interest will be disserved if strict enforcement of the DTV Dead-
line results in KLAX forfeiting or losing significant protection for its digital au-
thorization.  A forfeiture would only serve to make the overall transition to DTV 
in this small market more awkward than it is already. 
 

In view of the foregoing, the regulatory burden that strict compliance with 
the existing DTV deadline would impose on PBCC is excessive under the circum-
stances, and should be moderated to allow PBCC to complete the transition in an 
orderly fashion.  The confluence of factors described herein demonstrates that 
PBCC is substantially complying with the legislative and agency mandates to 
build out digital facilities quickly. 
 

Accordingly, the grant of this request for waiver is warranted. 
   

Respectfully submitted, 
 
POLLACK/BELZ COMMUNICA-
TION COMPANY, INC. 
 
By:                                                        
    

Barry D. Wood 
Ronald Maines 
Stuart W. Nolan, Jr. 
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